


 
 

    

 
 

 
  

   

 
  

 

 

 

 
 

 
  

 

  

  
 

 

 

  

 
  

Chapter 10: Section 6(f) Evaluation 

Section 6(f) resource, but would affect access to or other reasonable use 
of the Section 6(f) resource on the site for more than 6 months. 

In order to construct and operate the SR 520, I-5 to Medina project, 
WSDOT would convert Section 6(f) resources. The Preferred Alternative 
and all SDEIS options would result in a conversion of land within 
Washington Park Arboretum and East Montlake Park through permanent 
right-of-way acquisitions and temporary closure of portions of these parks 
lasting longer than 6 months. The Preferred Alternative, along with SDEIS 
Options A and L, would also result in a conversion of a segment along the 
Ship Canal Waterside Trail. In addition to LWCFA funding used by the 
City of Seattle and the UW to build the Arboretum Waterfront Trail, the 
City of Seattle also received Aquatic Lands Enhancement Account (ALEA) 
funds to later reconstruct the boardwalk segment of the Arboretum 
Waterfront Trail and build the Ship Canal Waterside Trail. Recreation 
property purchased or developed with state ALEA grants has maintenance 
and conversion approval requirements similar to those of the LWCFA, so 
the requirements of both grants are being addressed simultaneously through 
this project’s Section 6(f) process. 

10.2 What are the Section 6(f) resources that 
would be affected by the project? 

The SR 520, I-5 to Medina project occurs in the vicinity of a trail complex 
consisting of the Ship Canal Waterside Trail, the Arboretum Waterfront 
Trail, and two parks associated with the trails—East Montlake Park and 
Washington Park Arboretum. The parks themselves were not purchased or 
developed through the LWCFA (or ALEA), but they provide access to and 
context for the Section 6(f) trails. The boundary for the Section 6(f) 
property for this project was established by the National Park Service (NPS) 
and Washington State Recreation and Conservation Office (RCO). 
Exhibit 10-1 shows the location of the Section 6(f) resources (as well as the 
location of the proposed replacement site discussed in Section 10.5). 

Ship Canal Waterside Trail and East Montlake Park 

The Ship Canal Waterside Trail is a Section 6(f) resource that runs along the 
south side of the Montlake Cut. It is a pedestrian trail that extends eastward 
from the City of Seattle’s West Montlake Park to the Montlake Bridge, then 
crosses Montlake Boulevard and continues into East Montlake Park, where 
it ends at a viewing platform on the waterfront. At this point, the trail 
connects to the Arboretum Waterfront Trail. Designed by the U.S. Army 
Corps of Engineers (USACE) and the Seattle Garden Club, the Ship Canal 
Waterside Trail was constructed in 1970 and designated as a National 
Recreation Trail a year later. 

The Seattle Parks and Recreation Department maintains the trail. People 
use the shoreline area along the trail for viewing wildlife, and a variety of 
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Chapter 10: Section 6(f) Evaluation 

plants and animals can be seen along the footpath and at the observation 
deck. Popular year-round activities along the Ship Canal Waterside Trail 
include sightseeing, fishing, and jogging. 

Each May, thousands of Seattle residents line the shores of the Montlake 
Cut, including this trail area, to watch the parade of boats that marks the 
opening day of boating season. A small interpretive kiosk near the totem 
pole at the trailhead includes benches and picnic tables adjacent to a 
waterfront viewing platform. Parking for access to the trail is available at 
East Montlake Park and along city streets to the south. 

East Montlake Park is a facility that provides water viewing and access to 
the Montlake Cut and Union Bay. It is located on the shore of Union Bay, 
adjacent to the Shelby-Hamlin portion of the Montlake neighborhood and 
north of McCurdy Park. The 8.8-acre park was created partially from land 
deeded to the City for that purpose in the 1909 plat of the Montlake 
neighborhood. The park is jointly owned by the City of Seattle (western 
portion of the park) and the Washington Department of Natural Resources 
(WDNR) (eastern portion of the park). The entire site is signed and 
recognized by the City and the public as East Montlake Park. A portion of 
the Ship Canal Waterside Trail runs through the northern portion of the 
park, as described above; the north trailhead of the Arboretum Waterfront 
Trail is located on the park’s Union Bay shoreline. The park also contains a 
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Chapter 10: Section 6(f) Evaluation 

launch point for canoes and kayaks, three observation decks, a waterfront 
viewing platform with views of area waters and the Cascade Mountains, a 
grassy open space, and parking.  

The portion of East Montlake Park included in the Section 6(f) boundary 
includes most of the park (see Exhibit 10-2). The area of park not included 
in the Section 6(f) boundary contains the Museum of History and Industry 
building and a developed area just north of the building, neither of which 
support the functions of the Ship Canal Waterside Trail. 

Washington Park Arboretum and the Arboretum 
Waterfront Trail 

The part of the Arboretum subject to Section 6(f) is in the northern portion 
of the park; it consists of the landscape that surrounds and supports the 
Arboretum Waterfront Trail, including Foster and Marsh Islands. The 
Section 6(f) boundary established for purposes of the SR 520, I-5 to Medina 
project extends from the parking lot in the south end where the Waterfront 
Trail begins and through Marsh Island (see Exhibit 10-2). The activities 
available in this portion of the Arboretum primarily include enjoyment of 
open space, water viewing, wildlife viewing, hand-carry boat launching, and 
educational opportunities. 

The Section 6(f) resource known as the Arboretum Waterfront Trail was 
established in 1967. The trail begins near the Graham Visitors Center in the 
Arboretum, travels out onto Foster Island, and meanders on a series of 
floating piers and structures through the marsh land that connects Foster 
and Marsh Islands to East Montlake Park. The trail then continues north 
through East Montlake Park to connect with the Ship Canal Waterside 
Trail. 

Raised observation platforms through the marshy areas in the north end of 
the Arboretum and northwest toward East Montlake Park provide views of 
the various wetlands around the islands. Wildlife viewing along the trail is a 
popular activity. The trail also has views of Union Bay and the Ship Canal, 
Lake Washington, and Husky Stadium. The trail’s connection to the Ship 
Canal Waterside Trail creates a continuous trail from the Arboretum to the 
Montlake Bridge and then to West Montlake Park. Parking for access to the 
trail is available at the Arboretum as well as in and near East Montlake Park. 

The Washington Park Arboretum began as Washington Park in the early 
1900s, on private park land acquired by the City of Seattle. The Washington 
Park Arboretum was officially set aside as a botanical garden and arboretum 
in March 1924, and in 1934 the City and the University of Washington 
(UW) agreed to jointly use and manage Washington Park as an arboretum. 

In that agreement, the City gave the UW permission to design, construct, 
plant, and manage an arboretum and botanical garden in Washington Park. 
The Washington Park Arboretum, which is now cooperatively managed by  

Why is there no Section 6(f) 
conversion of the Arboretum 

Waterfront Trail? 
No conversion would occur on the 
Arboretum Waterfront Trail because the 
construction easements and closures would 
last for less than 6 months at a time, which 
would not constitute a Section 6(f) use.  
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Chapter 10: Section 6(f) Evaluation 

2.2 acres, would be available for recreational use after construction of the 
project. This Section 10.3 demonstrates that the Preferred Alternative 
permanently acquires the least amount of Section 6(f) property, compared 
to the options evaluated in the SDEIS, and that the affected Section 6(f) 
resources would remain viable for recreational use during and after 
construction. As previously discussed in Section 10.1, permanent or 
temporary changes to the use of a Section 6(f) resource that last more than 
6 months are considered conversions. During construction, portions of a 
Section 6(f) property that would be affected or closed for less than 
6 months are not considered a conversion under Section 6(f). For more 
information pertaining to effects on the parks discussed in this chapter, 
including construction closures of less than 6 months, see Chapters 5 and 6. 

Ship Canal Waterside Trail 

Under the Preferred Alternative and Option A, WSDOT proposes to use 
0.2 acre of the Ship Canal Waterside Trail and surrounding land during 
construction of the new bascule bridge across the Montlake Cut. Of this, 
0.1 acre would be permanently acquired and the remaining 0.1 acre would 
return to recreational use after completion of construction.  

Option L would result in a 0.4 acre conversion of the Ship Canal Waterside 
Trail, but permanent conversion would be less than 0.1 acre of for 
construction of the new bascule bridge. Option K would not require a 
conversion of the Ship Canal Waterside Trail because the tunnel would be 
constructed to the east of its trailhead. 

Under all options, access to the part of the Ship Canal Waterside Trail west 
of Montlake Boulevard would still be available during and after 
construction, and access to the eastern portion of the trail and its 
connection to the Arboretum Waterfront Trail would be available from 
East Shelby Street, East Hamlin Street, and East Montlake Park during and 
after construction. After construction, a connection from the Ship Canal 
Waterside Trail to the new bascule bridge would be provided, similar to the 
current stairs up to the existing bridge and Montlake Boulevard. 

East Montlake Park 

Under the Preferred Alternative, a permanent conversion of 1.5 acres 
would occur in East Montlake Park with the construction and operation of 
a stormwater pond primarily where a large parking lot is currently located. 
The northern portion of the park would be closed intermittently for periods 
lasting less than 6 months, and would be available for park uses, including 
onsite parking, after construction is completed. 

Option A would result in a permanent conversion of 2.2 acres of property 
in East Montlake Park to construct the stormwater facility and outfall. An 
additional 0.4 acre would be used as a construction easement, but would 
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Chapter 10: Section 6(f) Evaluation 

not be considered a conversion because the use would last for less than 
6 months. 

Option K would permanently acquire 6.5 acres in East Montlake Park. 
6 acres of this area would be acquired for roadway and a stormwater facility 
and 0.1 acre for construction easement needed for the 50 months of 
construction. Of the 6.5 acres that would be permanently acquired, 0.4 acre 
would be for an easement over the proposed tunnel beneath the Montlake 
Cut. Tunnel boring within this additional easement would occur entirely 
below ground, with no surface disturbance during construction. 

Under Option L, there would be a permanent acquisition of 4.0 acres for 
the stormwater facility, with 0.7 acre returned to park use after 
construction. An additional 0.3 acre construction easement would be 
needed for construction of the stormwater facility, but this would only last 
for a period of up to 3 months and would not be a conversion. 

Compared to Options A, K, and L, the Preferred Alternative would require 
the least amount of Section 6(f) conversion in East Montlake Park. 

Under the Preferred Alternative and all SDEIS options, the areas of East 
Montlake Park not closed to the public during construction would continue 
to provide access to adjacent Lake Washington and the Montlake Cut, 
where most passive uses at this park generally occur. After construction, the 
park would continue to provide the functions that it does now. See 
Exhibit 10-3 for a conceptual drawing of how the park features could be 
restored after construction of the Preferred Alternative. The non-motorized 
boat launch and access to the Ship Canal Waterside Trail and the 
Arboretum Waterfront Trail would retain their current condition and 
setting both during construction and afterward. 

Onsite parking at East Montlake Park would be available for most of the 
construction period. An appropriate number of parking spaces for the park 
and trail, as determined by the City, would be provided at the end of 
construction in this area. Onsite parking cannot be maintained during 
construction of this final parking lot. 

The new stormwater facility is intended to be compatible with the 
remaining East Montlake Park and would provide a positive visual effect 
for trail users by replacing the existing parking lot with a more natural-
appearing landscape that would be compatible with the adjacent shoreline. 
This treatment facility would be designed to blend in with the existing 
surroundings and would only be bound by fencing where public safety 
concerns occur, such as where the lid wall ends between the bike trail and 
the south and west sides of the stormwater pond. The fence would be 
landscape-friendly and would include transitions to different fencing and 
heights to fit in with the landscaping and topography. Where possible, no 
fencing would be included. 
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Chapter 10: Section 6(f) 

Exhibit 10-3. Concept Drawing for East Montlake Park - Preferred Alternative 
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Chapter 10: Section 6(f) Evaluation 

Washington Park Arboretum and the Arboretum 
Waterfront Trail 

Under the Preferred Alternative and all SDEIS options, no conversion of 
the Arboretum Waterfront Trail would occur. However, 3 acres of 
conversion would occur at two locations within the Arboretum (on Foster 
Island and Marsh Island). 

The first location would be a 0.1 acre conversion on Marsh Island for a 
construction easement where a work bridge would be installed north of the 
existing bridge, from which the new bridge would be constructed. This area 
would be available for recreational use after construction is completed. 

The second location would be a 2.9-acre conversion on Foster Island 
adjacent to the existing SR 520, which includes both permanent acquisition 
and a long-term easement. A permanent conversion of 1.0 acre at the 
Foster Island location would become WSDOT right-of-way with the new 
wider SR 520, although the Arboretum Waterfront Trail would continue to 
travel through this area and underneath SR 520 after construction, as it 
does today. The 1.9-acre temporary conversion would be for a long-term 
construction easement where work bridges would be installed north of the 
existing bridge, from which the new bridge would be constructed. This area 
would also be available for recreational use after construction is completed. 

No conversions would occur south of SR 520 in the Arboretum. This area 
would remain open and available for use during and after construction. The 
unique waterside portions of the Arboretum Waterfront Trail west of 
Foster Island would still be accessible from East Montlake Park while the 
area underneath and around SR 520 is being used for construction. 
Throughout the construction period, park users would be able to access 
portions of the Arboretum Waterfront Trail, although segments may be 
closed at different times for less than 6 months. 

Under Option A, a pier and span bridge would cross Foster Island that 
would require work bridges on and adjacent to Foster and Marsh Islands 
for about 32 consecutive months. This would result in conversion of 
1.0 acre for permanent acquisition and 2.2 acres for construction exceeding 
6 months. The work bridges would be removed after completion of the 
permanent structure. On the south side of SR 520, a 0.1-acre construction 
easement would be used for trail construction for a period of approximately 
3 months and, therefore, would not be a Section 6(f) conversion. After 
construction, the construction easements would be returned to park use. 

Option K would cross the Arboretum and Foster Island beneath a land 
bridge. The roadway would be at or slightly below the existing grade, but 
would be lidded by a large berm. The Arboretum Waterfront Trail would be 
reconstructed to pass over the land bridge. This design option would result 
in 2.8 acres of conversion within the Washington Park Arboretum— 
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Chapter 10: Section 6(f) Evaluation 

1.5 acres of permanent acquisition and 1.3 acres of construction easement. 
Two additional construction easements, totaling 3.5 acres, would be 
required for construction of the berm and reconstructed trail. These 
easements would be used for less than 5 months and would not constitute a 
Section 6(f) conversion. 

Similar to the Preferred Alternative and Option A, Option L would cross 
Foster Island on a bridge. Option L would result in 4.0 acres of conversion 
within the Washington Park Arboretum—0.7 acre of permanent acquisition 
and 3.2 acres of construction easement for temporary work bridges that 
would be in place for up to 38 months. 

Table 10-1 summarizes the amount of acreage that would be converted by 
the Preferred Alternative and the SDEIS options and lists the construction 
duration for each. 

Table 10-1. Summary of Section 6(f) Conversion and Construction Durations for the Preferred Alternative and  
Options A, K, and L 

Preferred 

Section 6(f) 
Resource 

Preferred 
Alternative 

Conversion a 

(acres) 

Alternative 
Construction 

Duration 
(months) 

Option A
Conversion a 

(acres) 

Option A 
Construction 

Duration 
(months) 

Option K 
Conversion a 

(acres) 

Option K 
Construction 

Duration 
(months) 

Option L 
Conversion a 

(acres) 

Option L 
Construction 

Duration 
(months) 

Ship Canal 
Waterside Trail 

0.2 29 0.2 27 0 N/A 0.4 30 

East Montlake Park 1.5 24 2.2 32 6.5 50 4.0 34 

Arboretum 
Waterfront Trail 

0 N/A 0 N/A 0 N/A 0 N/A 

Washington Park 3.1 24 3.2 32 2.8 32 4.0 32 - 38 
Arboretum 

Total Section 6(f) 
Conversion b 

4.8 5.6 9.3 8.3 

a Total conversion acreage from permanent or temporary impacts lasting 6 months or longer, including permanent easements.� 
b Total value may not equal sum of column due to rounding.� 
N/A = not applicable� 

10.4 What was the Section 6(f) process for the �
project?� 

Analysis of the impacts of the SR 520 Bridge Replacement and HOV �
Program, including the Section 6(f) evaluation, began in 2000 with the �
initiation of the NEPA/State Environmental Policy Act (SEPA)� 
environmental review process. Beginning in 2001, WSDOT coordinated �
with the agencies with jurisdiction over parks and recreational facilities to� 
evaluate expected project impacts and likely mitigation measures. These �
agencies included the City of Seattle, the UW, the NPS, and the RCO, along �
with communities east of Lake Washington. There are no Section 6(f)� 
impacts associated with this project east of Lake Washington; therefore, the �
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Chapter 10: Section 6(f) Evaluation 

Eastside communities have not been involved in the ongoing coordination 
on Section 6(f) issues. In 2006, WSDOT published a Draft EIS for the 
SR 520 Bridge Replacement and HOV Project, which included preliminary 
identification of Section 6(f) properties.  

In 2007, WSDOT initiated the regulatory agency coordination process 
(RACp) to facilitate agency coordination and the environmental analysis 
being conducted for the project. A series of smaller technical working 
groups (TWGs) was developed from the RACp to meet separately and 
address specific issues. One of these groups, the Parks TWG, was first 
convened in November 2008 to address effects on parks and recreational 
resources, and to help determine appropriate mitigation for those effects. 
Members of the Parks TWG include representatives of FHWA, the UW, 
the City of Seattle Parks and Recreation Department, the RCO, and the 
NPS. One of the Parks TWG’s first actions was to provide a high-level 
review of how the project related to the regulatory framework, including 
Section 6(f) of the LWCFA. The Parks TWG was the primary forum where 
WSDOT coordinated the Section 6(f) process and issues. 

The UW and the City had a special role in the Parks TWG. As the 
recipients of the grants for the Section 6(f) property impacted by the 
project, they must be satisfied that the conversion is necessary, and they 
must approve the proposed replacement sites. The UW and the City, along 
with the other agencies represented in the Parks TWG, agreed that 
construction and operation of the project would require a conversion of a 
Section 6(f) resource to non-recreational use through permanent right-of
way acquisition, permanent easements, or closure of portions of the 
property for more than 6 months during project construction. The City of 
Seattle and the UW agreed to fulfill both the LWCFA and the ALEA grant 
fund requirements though the Section 6(f) process. The agencies worked 
with WSDOT to search for replacement property located on a navigable 
waterway that would meet recreational needs for both the UW and the City. 

The SDEIS issued for the SR 520, I-5 to Medina project in January 2010 
addressed the effects on recreational resources in the project’s study area, 
including the Section 6(f) trail complex. Public comment on the SDEIS 
document was requested and received between January 22, 2010, and 
April 14, 2010, and those comments were addressed and taken into account 
while developing the Final EIS. Chapter 9, Section 4(f) Evaluation, and the 
associated Final Parks Mitigation Technical Memorandum (see 
Attachment 9 to this Final EIS) both discuss the extensive coordination 
process that occurred to identify Section 6(f) conversion requirements and 
the needed replacement lands. Please see those documents for detailed 
information on the early Section 6(f) process, which generally included the 
following: 

�’� Use of a resource-by-resource analysis to identify potentially affected 
Section 6(f) resources 
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Chapter 10: Section 6(f) Evaluation 

�’� Identification of agency process requirements 

�’� Development of an agreement on criteria to be used in selecting 
potential replacement sites as shown in Table 10-2 

�’� Search for potential replacement sites 

�’� Selection of suitable sites for additional consideration and review 

In compliance with the LWCFA’s replacement requirement, and using the 
search criteria established through the multi-agency Parks TWG 
coordination (outlined in Table 10-2), WSDOT real estate staff initiated a 
broad-ranging search for suitable replacement properties, spanning from 
Renton to Kenmore, Carkeek Park through the Lake Washington Ship 
Canal to Lake Union, and south to West Seattle and the south end of Lake 
Washington.  

Table 10-2. Section 6(f) Replacement Property Criteria 

Replacement 
Property Criteria 

Value Replacement property must be equal or greater in value, based 
on the fair market value of the land plus improvements. 

Search Parameters Vacant parcels or parcels with structures that could be 
demolished or could be used for recreational purposes. �

Parcels in Seattle with Lake Washington, Union Bay, Portage� 
Bay, or Lake Union waterfront or with waterfront access.� 

Parcels adjacent to the Washington Park Arboretum.� 

Parcels adjacent to the UW.� 

Parcels adjacent to City of Seattle parks in the University� 
District, Roanoke, Laurelhurst, Montlake, North Capitol Hill, and �
Madison Park neighborhoods.� 

Parcels adjacent to other Seattle parks.� 

WSDOT confirmed with the RCO that the total replacement property 
needed could be achieved by providing one site or multiple sites. This 
allowed for a broad search, including smaller properties that could be 
considered as a group instead of a single large continuous parcel. During 
the initial screening process, WSDOT identified 86 potential parcels that 
met the broad search parameters. Nine other potential sites were added 
later. In many cases, several parcels were combined to form one site for 
consideration. The search comprised parcels owned by both individuals and 
public agencies, but not sites currently used for recreation. WSDOT’s real 
estate group also provided a planning-level look at the costs of the potential 
properties.  

The potential replacement properties were further screened, and most were 
eliminated because they would not be suitable park properties and/or 
because the property was not likely to be available for purchase. At the end 
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Chapter 10: Section 6(f) Evaluation 

of this screening process, the Parks TWG agreed that four sites were 
potentially suitable as a replacement park. 

WSDOT then initiated reconnaissance-level real estate appraisals of these 
sites to determine whether they would satisfy the LWCFA criteria for value. 
At the same time, WSDOT began work on a Section 6(f) Environmental 
Evaluation to identify the potential effects of developing the replacement 
sites for recreational use (see Attachment 15 to this Final EIS). This process 
led to the selection of the Bryant Building site, which was determined to 
best meet the criteria, is available, and is able to be developed as a park. 

Shortly after the site selection and during development of the Section 6(f) 
Environmental Evaluation, WSDOT signed a Memorandum of 
Understanding (MOU) with the City and the UW regarding completion of 
the Section 6(f) coordination process (WSDOT 2010g). The MOU includes 
the following: 

�’� An acknowledgment by the parties that the existing Section 6(f) 
property will be converted; 

�’� The commitment to ensuring that the remaining park area around the 
converted sites will retain its recreational functions and uses; 

�’� An agreement by the parties to use the Bryant Building site for 
replacement of the converted property in fulfilling the Section 6(f) and 
ALEA replacement criteria; and 

�’� A description of the roles and responsibilities of each party needed to 
complete the Section 6(f) conversion process. 

In compliance with Section 6(f), WSDOT released the Section 6(f) 
Environmental Evaluation for a 30-day public comment period, from 
November 9, 2010, until December 8, 2010. A number of public comments 
were received, and WSDOT considered all comments pertaining to the 
environmental evaluation of the replacement site. Since selection of the 
replacement property remains at the sole discretion of the grantee agencies 
(City of Seattle and UW), alternative sites suggested in comments could not 
be considered. 

After public comments were received and considered, the final findings 
regarding the Section 6(f) conversion and replacement property were 
developed. WSDOT then prepared the final Section 6(f) Environmental 
Evaluation and forwarded it to the City and the UW for use in their 
conversion application, which was submitted at a later date to RCO. 

During this time, WSDOT’s appraisal process confirmed the value for the 
converted and replacement properties, and indicated that the value for the 
replacement site was higher than for the converted property. The appraisal 
demonstrated that the equivalent or higher value criterion of Section 6(f) 
would be fulfilled with the Bryant Building site. 
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Chapter 10: Section 6(f) Evaluation 

As the environmental process for the project nears completion, WSDOT 
will be entering into legal agreements with both the City and the UW, as the 
original grantees, regarding funding for the purchase and development of 
the new park land at the Bryant Building site. WSDOT will transfer funds 
to the City and the UW after FHWA issues its NEPA record of decision 
(ROD) for the SR 520, I-5 to Medina project and after the NPS approves 
the Section 6(f) conversion. As noted in the MOU between the parties, the 
UW and the City were the sponsoring agencies for the original LWCF and 
ALEA grants used to develop the existing Section 6(f) resources. This 
means that they will be the parties to design the final project, obtain permits 
and approvals from regulatory agencies, construct the project, and manage 
the site once it is operational. 

Any proposed Section 6(f) conversions must be approved by the NPS. For 
projects in Washington State, there is a multi-step process in which project 
proponents identify Section 6(f) property that would be converted to non-
park uses, then forward the information to the RCO, which is the state 
agency that administers the LWCF and prepares the application and draft 
recommendation to the Recreation and Conservation Funding Board. The 
Recreation and Conservation Funding Board makes the official 
recommendation to NPS on the approval of conversions. The NPS and the 
RCO must ensure that all practical alternatives to converting Section 6(f) 
properties have been evaluated. Where no practical alternative exists to a 
conversion, the LWCFA requires that replacement property be acquired for 
those lands to be converted, and the agencies are charged with ensuring that 
proposed replacement lands would be of reasonably equivalent usefulness, 
monetary value, and location to those being converted. Exhibit 10-4 
provides an overview of the Section 6(f) coordination process involving 
WSDOT, RCO, NPS, the City of Seattle, and the UW. 

10.5 What site was chosen as the Section 6(f) 
replacement site and how could it be used? 

The Bryant Building site was chosen as the Section 6(f) replacement site. 
The site’s location is shown on Exhibit 10-1 and the site itself is shown on 
Exhibit 10-5. This site was selected following WSDOT’s coordination with 
the City of Seattle and the UW, and through the collaboration of the Parks 
TWG members. 

This site would provide 3.9 acres of recreational space. It would meet all of 
the LWCFA recreational needs as well as the replacement criteria that the 
City and the UW identified. The site would also fulfill the navigable water 
access criterion needed to meet ALEA grant requirements. Similar to the 
LWCFA requirements, ALEA also requires replacement with lands of 
equivalent market value and recreation function within the same political 
jurisdiction of the converted property. The LWCFA and ALEA programs 
are both administered by the RCO, and selection of the Bryant Building site 
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Chapter 10: Section 6(f) Evaluation 

would satisfy the requirements of each. The selected site also complies with 
Seattle City Ordinance 118477, which addresses sale, transfer, or changes to 
public recreational lands and park, because it is of similar or greater size, 
location, and value compared to the converted area of Section 6(f) 
resources. 

The UW owns the Bryant Building site, which is located on Portage Bay, 
off of Northeast Boat Street. The property is approximately ¾ mile from 
the intersection of East Montlake Avenue and Lake Washington Boulevard. 
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Chapter 10: Section 6(f) 

Exhibit 10-5. Concept Drawing for Bryant Building Site 
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Chapter 10: Section 6(f) Evaluation 

The Bryant Building site parcel is a total of approximately 8.0 acres and is 
bisected by Brooklyn Avenue Northeast right-of-way. The eastern portion 
of the site includes the area known as Sakuma Viewpoint, which is a public 
park, so this area is not proposed as Section 6(f) replacement. The 
remainder (the western portion) of the Bryant Building site is 4.1 acres in 
size. It is currently used for services necessary for UW functions such as 
surplus equipment storage and sales and police department offices. The site 
also includes docks with private moorage space for lease. 

The City of Seattle and the UW will be the replacement site sponsors and 
will determine final uses of the site based on their planning processes. 
However, a concept plan for site use was developed by the Parks TWG to 
demonstrate that development of the Bryant Building site for recreation 
could reasonably replace the land converted as a result of the SR 520, I-5 to 
Medina project. The analysis of the environmental effects of using the site 
for recreation is provided in the Section 6(f) Environmental Evaluation 
(Attachment 15). 

The Bryant Building site concept drawing (Exhibit 10-5) identifies areas that 
could be used for water and wildlife viewing and connection to existing 
bicycle and pedestrian pathways. As required for the ALEA grant 
conversion process, and in accordance with City Ordinance 118477, the 
Bryant Building site would provide access to the navigable waters of 
Portage Bay, Union Bay, and Lake Washington for hand-carried watercraft. 

The preliminary concept for the Bryant Building site (see Exhibit 10-5) 
includes a recreational facility to complement existing recreational uses 
along the shoreline of Portage Bay and to enhance the open feel of this area 
as envisioned by the UW’s master plan (UW 2003). 

The facility would provide enhanced views and a greater sense of 
connection to the waterfront for bicyclists and pedestrians on the nearby 
streets and Burke-Gilman Trail, as well as a casual open space for other 
users. The new space would provide water viewing and access for the 
University District. 

10.6 What steps did WSDOT take to avoid and 
minimize Section 6(f) conversions? 

The LWCFA requires that prior to conversion of Section 6(f) properties, 
the agency proposing the conversion must ensure that “all practical 
alternatives” to converting Section 6(f) properties have been evaluated. 
Throughout the environmental review process, WSDOT looked for ways to 
first avoid and then minimize project effects on Section 6(f) resources. 
WSDOT considered new corridors, operational changes, design-specific 
avoidance measures, new travel modes, and the No Build Alternative itself. 
Although the No Build Alternative evaluated in the SDEIS would not affect 
any Section 6(f) properties, it would not meet the project purpose and need. 

Development of the Bryant Building site 
would likely require future approvals and 
permits, which could include: 

�„ Additional SEPA analysis on specific park 
development proposals 

�„ City of Seattle shoreline permits or 
exemptions 

�„ City of Seattle grading permit 

�„ City of Seattle conditional use permit 

�„ City of Seattle street use permit 

�„ USACE 404 Nationwide Permit 

�„ Ecology 401 water quality certification 

�„ WDFW Hydraulic Project Approval 

�„ Additional ESA consultation 

�„ Section 106 consultation with the SHPO 
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Chapter 10: Section 6(f) Evaluation 

The NPS has agreed that there are no practical alternatives to the 
conversion of Section 6(f) property (U.S. Department of Interior 2010). 

Although Section 6(f) impacts could not be avoided, WSDOT has done 
substantial work to reduce Section 6(f) impacts, as evidenced by the 
reduced conversion acreage for the Preferred Alternative, compared to the 
options evaluated in the SDEIS. Under the Preferred Alternative, 4.8 acres 
of Section 6(f) land would be converted through long-term construction 
easements and permanent right-of-way acquisitions. As stipulated in the 
Section 6(f) Memorandum of Agreement (MOA) (WSDOT 2011b), 
WSDOT would mitigate for this acquisition by funding the purchase 
and/or development of the Bryant Building site as replacement for the 
project’s Section 6(f) conversions. The development of the 3.9-acre Bryant 
Building site would result in a total net gain of 1.3 acres of Section 6(f) 
recreational space in the Seattle area, after 2.2 acres of the 4.8 converted 
acreage is returned to recreational use at the end of construction. 
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